

Attachment 7-1

Attachment 7-1

SCVURPPP HMP - Summary of Next Steps¹ - March 1, 2006 (from Chapter 7 of April 2005 HMP Report – *tasks in italics added*)

Task	Anticipated Completion Date
1. Develop the following: a. a funding mechanism ² such that projects can utilize in-stream control options b. a methodology for determining developer contributions based on the stream changes expected to result from changes in project runoff conditions.	6/06 draft; 12/06 final 6/06 draft; 12/06 final
2. Work with City/County planning and public works departments and the Water District to determine the timing and method of notifying District staff during the development review process about HMP projects that may need in-stream controls, in a manner that does not unreasonably prolong the review process. Further, look at ways to improve method to provide early communication on group 1 projects reporting.	6/06
3. Facilitate review of District's MDL analysis, both by the Co-permittees and the Expert Panel, and work with the Management Committee to determine the need to integrate some or all of the MDL analyses into implementation of the HMP.	6/06
4. Conduct additional studies of implementation of site design, integrated management practices, and/or basins at example development sites in Santa Clara Valley.	12/06
5. <i>BAHM Development Project</i> <i>Regional</i> (Conducted over 2 FYs) <i>Local Calibration</i>	6/06 05-06& 06-07
6. During implementation of the HMP, obtain feedback/suggestions for further refinement and implementation guidance	As needed/ Ongoing
7. Coordinate with other Bay Area stormwater programs to work toward a consistent approach for the Bay Area (via participation in development of the Municipal Regional Permit; see 8.a.).	Ongoing
8. Coordinate additional Co-permittee, Bay Area stormwater program, and Water Board staff review process and progress meetings, including: a. The development of a schedule for Bay Area-wide HMP implementation in the upcoming Municipal Regional Permit. b. <i>Public outreach – HMP updates, workshop</i> c. <i>HMP Work Group Meetings</i>	TBD pending completion of MRP Ongoing Ongoing
9. Collect data on the implementation of the HMP at small sites (<20 acres) for a period of two years after the start of implementation, and plan to re-evaluate the small site size threshold and approach at that time. <i>Conduct and document reevaluation.</i>	10/07
10. Make additional refinements per: 1) lessons learned from implementation efforts based on the draft HMP; 2) the need for consistency with HMPs being developed by other Bay Area stormwater programs; and 3) development community, Co-permittee, and Water Board feedback.	Report in ARs beginning with FY 05- 06 AR

¹ All dates depend on availability of resources and cooperation/collaboration of numerous staff from different agencies and may change because of circumstances beyond the control of the Program. The Program periodically updates the Management Committee regarding schedule changes and will transmit updates schedules to Water Board staff.

² The intent is to describe a mechanism agreeable to Co-permittees and next steps for implementation.